

WP	D no.	Title	Lead partner	Nature	Level CO = confidential; RE = restricted; PU = Public	Due date	Due month (1-48)
1	1	Kick off meeting	BRGM	Other	CO	Dec 2011	1
1	2	1st General assembly meeting	BRGM	Other	CO	Nov 2012	12
1	3	2nd General assembly meeting	BRGM	Other	CO	Nov 2013	24
1	4	3rd General assembly meeting	BRGM	Other	CO	Nov 2014	36
1	5	1st Advisory board meeting	BRGM	Other	CO	Nov 2012	12
1	6	2nd Advisory board meeting	BRGM	Other	CO	Nov 2014	36
1	7	3rd Advisory board meeting	BRGM	Report	CO	Nov 2015	48
1	8	1st Technical report	BRGM	Report	CO	May 2013	18
1	9	2nd Technical report	BRGM	Report	CO	Nov 2014	36
1	10	3rd Technical report	BRGM	Report	CO	Nov 2015	48
1	11	Final General assembly meeting	BRGM	Report	CO	Nov 2015	48

Work package 1 Deliverables